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I.  INTRODUCTION 

The Yakima Integrated Plan – Toppenish to Teanaway (RCPP #1672) project was awarded 

to the lead partner, the Confederated Tribes and Bands of the Yakama Nation, in December 

2016. The agreement for RCPP #1672 was signed and effective September 30, 2017. 

 The Yakama Nation is working closely with their co-lead, the Kittitas County 

Conservation District (KCCD). Projects and activities are split between two geographic 

priority areas: the Toppenish Creek and Satus Creek subbasins on the Yakama Nation 

Reservation, and several subbasins of the upper Yakima River in Kittitas County. The 

KCCD is the lead for all projects and activities in the upper Yakima River area, while the 

Yakama Nation leads all projects on the Reservation.  

This project addresses critical needs for integrated conservation and restoration of fish and 

wildlife habitat, water quantity, and water quality in the Yakima River basin through two 

project objectives:  

Objective 1 – Improve access to and quality of stream habitat, protect fish from 

entrainment in irrigations systems, and increase quality of and quantity of the water 

supply in the Upper Yakima and within the Yakama Reservation 

Objective 2 – Implementing easements and acquisitions through ACEP and HFRP 

and partner contributions to protect and enhance agricultural and forest lands in the 

Kittitas County watersheds to benefit water quality and habitat for ESA listed fish 

species. 

These objectives will be achieved through EQIP, CSP, ACEP, and HFRP technical and 

financial assistance funds in the project award and with the contributions of other funds 

through the project partners. 
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 Summary of FY18 Progress 

Goals and Objectives Accomplishments 

Objective 1 – Improve access to 

and quality of stream habitat, 

protect fish from entrainment in 

irrigations systems, and increase 

quality of and quantity of the 

water supply in the Upper 

Yakima and within the Yakama 

Reservation 

 

KCCD-Completed an EQIP sign-up in November 2017 for the Upper 

Yakima accepting 23 applications from producers 

 

KCCD-Completed screening and ranking of 23 applications received 

during the EQIP sign-up. The ranking criteria sorted the applications 

into three funding pools, including insufficient water‐drought, 

livestock, and fish & wildlife habitat.  All but one of the applications 

were in the insufficient water-drought category, the other was fish & 

wildlife habitat.  

 

KCCD-Implementation of NRCS planning tools and activities occurred 

for the top eight ranked applications in the insufficient water-drought 

category encompassing approximately 470 acres of irrigated cropland 

in the Kittitas Valley. KCCD staff worked together with NRCS staff to 

complete the seven (two applications were merged) conservation plans 

including design of conservation practices. The single application for 

fish & wildlife habitat improvement pool was reviewed and work 

toward contracting began including review of the project design 

completed by a private engineering firm. However, the overall project 

lacked sufficient funds for construction and is delayed indefinitely, so 

no further action was taken on the application.  

 

KCCD – Section 106 Archeological surveys and reports were 

conducted for the seven contracts in cooperation with NRCS 

archeologist who completed the consultation for the projects. 

 

KCCD – KCCD staff assisted NRCS staff to complete and obligate 

seven contracts for $769,069 to address insufficient water-drought. 

Construction of projects is expected to begin in October 2018. 

 

KCCD – Planning began for the FY 2019 sign-up scheduled for 

October and November 2018. This included a review of screening and 

ranking criteria. 

 

YN-Developed conceptual designs for beaver-based restoration on 3 

sites on Simcoe, Dry, and Bear Creeks. Reviewed concepts with NRCS 

and prepared for EQIP contract. Acquired and stockpiled materials, 

conducted pre-project hydrologic monitoring in October and November 

of 2018. 
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Objective 2 – Implementing 

easements and acquisitions 

through ACEP and HFRP and 

partner contributions to protect 

and enhance agricultural and 

forest lands in the Kittitas 

County watersheds to benefit 

water quality and habitat for 

ESA listed fish species. 

 

KCCD – Conversations were facilitated with producers and land trust 

partners for projects being developed for an ACEP sign-up in 2018. 

KCCD – The ACEP-ALE signup was conducted in June and July 2018. 

One application was received by the NRCS state office for a project led by 

Kittitas County and Forterra. The application included 274 acres of 

irrigated pasture land bisected by Naneum Creek. KCCD staff participated 

in the site visit by NRCS staff in early September. 

KCCD – A Healthy Forest Reserve Program sign-up is planned for FY 19, 

likely to be conducted in fall/winter. NRCS staff are providing assistance 

and guidance to prepare for the sign-up. 

 
 

II. ACTIVITIES AND ACCOMPLISHMENTS 

Activities and accomplishments are organized by eligible RCPP project areas and 

objectives. 

A. Objective 1 - Improve access to and quality of stream habitat, protect fish from 

entrainment in irrigations systems, and increase quality of and quantity of the water 

supply in the Upper Yakima (Kittitas County)  
 

In implementing Objective 1 of the RCPP project, the first of four annual sign-ups was 

conducted for EQIP funds in October and November of 2017.  Screening and ranking 

criteria were established by the Kittitas County Conservation District (KCCD) Board of 

Supervisors in August 2017, defining three funding pools (“Insufficient Water‐Drought”, 

“Livestock”, and “Fish & Wildlife”) and further prioritizing activities and geographic areas 

within the eligible areas.  

The sign-up was advertised beginning in September with direct mail postcards to 58 

producers already on the prospective project list with KCCD as well as on the KCCD 

website, electronic newsletter and through a press 

release to local newspapers.  

During the sign-up period, producers met with 

KCCD staff in the office to complete the 

applications, which were then placed in one of the 

three pools. There were 22 applications for the 

Insufficient Water-Drought pool, none for the 

Livestock pool and one for the Fish & Wildlife 

Habitat pool.  The Insufficient Water-Drought pool 

applications were ranked by KCCD staff in December 

2017. It was determined that eight contracts could 

likely be funded in this category, so KCCD staff with 

assistance and guidance from NRCS staff began conservation planning work immediately 

on the top eight applications. This included site visits, landowner meetings and running 

Figure 1. First producer sign-up 
appointment in 2017. 

http://www.kccd.net/rcpp.htm
http://www.kccd.net/rcpp.htm
https://mailchi.mp/70f4b7227a12/kccd-newsletter-october-2017
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planning tools. Of the eight applications, one was a beginning farmer and two others had 

not previously received Farm Bill funding for conservation practices. 

KCCD staff worked together with NRCS staff to complete seven conservation plans (two 

applications were merged) including design of the following practices:  442 Sprinkler 

system, 430 – Irrigation Pipeline, 533 – Pump Station, 587- Water Control Structure, 587 – 

Water Control Structure (Fish Screen), Irrigation Water Management, and 449- Irrigation 

Water Management.  

KCCD utilized a contract archeological firm to conduct 

Section 106 Archeological surveys and reports for the seven 

projects. The field surveys were completed in June and July, 

working around producer 

schedules for harvest. The 

consultation with the 

Yakama Nation and the 

Department of Archeology 

and Historic Preservation 

was completed in September 

for most of the projects.  

Some work began on the single application received for 

the fish & wildlife habitat improvement pool. This 

application was for a project that is coordinated with 

partners and project designs were completed by a private engineering firm. The partner 

advertised the project for bid, but the bids were much higher than the total project budget 

(including partner contributions). That project is delayed until sufficient construction funds 

can be acquired through other sources or the project design can be modified to reduce 

costs. 

In total, the first sign-up for this RCPP project resulted in the obligation of seven contracts 

for $769,069 to address insufficient water-drought on 470 acres. Construction of all seven 

projects is expected to begin in October 2018.  

In September 2018, planning began for the second EQIP sign up. This included reviewing 

the screening and ranking criteria. Changes were made to clarify some of the ranking 

criteria, however no substantive changes occurred. The pools of funding (irrigated land, 

livestock, and fish & wildlife habitat) also remained unchanged. Although there were no 

applications in FY18 for the livestock pool, outreach over the last few months will likely 

bring applicants for this new sign-up. The fish and wildlife habitat improvement projects 

are primarily funded through the contributions from various partners, so this pool will 

remain small and was only established for the scenario where a producer only signs up to 

do a habitat improvement project (e.g. a riparian buffer, fish passage, or stream habitat 

enhancement). These practices are also available to producers signing up on the other two 

pools in addition to the irrigation and livestock related practices.  

 

Figure 3. Shovel probe in irrigated 
livestock pasture 

Figure 2 Shovel probe in irrigated 
cropland. The survey was delayed until 
the wheat could be harvested. 
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B. Objective 1 - Improve access to and quality of stream habitat, protect fish from 

entrainment in irrigations systems, and increase quality of and quantity of the water 

supply in the Yakama Reservation 

  

Yakama Nation (YN) staff developed conceptual designs and identified project sites for 

beaver-based restoration. YN staff discussed these plans with NRCS staff to identify 

appropriate practices. These discussions continue with the objective of entering into an 

EQIP contract in the next two months. Beaver dam analog projects will begin 

implementation in fiscal year 2019. Pre-project hydrologic monitoring was conducted in 

October of 2018. In addition, wood material for 1 site on Simcoe Creek was acquired and 

stockpiled in November of 2018. 

 

C. Objective 2 – Implementing easements and acquisitions through ACEP and HFRP and 

partner contributions to protect and enhance agricultural and forest lands in the Kittitas 

County watersheds to benefit water quality and habitat for ESA listed fish species. 

 

Objective 2 began more slowly, with several meetings amongst partners to prepare for the 

first sign-up for the ACEP-ALE funding. The sign-up was advertised in May 2018 with a 

June 22 deadline. The deadline was then extended into July. A single application was 

received, although several landowners contacted the KCCD about the sign-up. While they 

were interested in the program, those additional landowners had not yet worked with an 

entity to hold the easement and apply for the funds. The application that was received is a 

joint proposal through Forterra and Kittitas County that has been developing over the last 

four years. The required matching funds had already been acquired by Forterra through the 

Recreation and Conservation Office.  NRCS staff conducted the initial site visit with the 

landowner in September. The appraisal report is expected shortly. 

Planning is underway for a Healthy Forest Reserve Program (HFRP) sign-up in FY2019. 

HFRP requires coordination with the resource agencies overseeing the listed species to 

benefit from these funds. Work is ongoing now to meet with those agencies and receive 

their input for priorities and the ranking criteria.   

D. Outreach 

In addition to the aforementioned advertisements of the EQIP and ACEP-ALE signups, 

this RCPP project was shared with producers and the public through several outreach 

efforts and events in the Upper Yakima. KCCD staff presented the RCPP project at the 

following meetings/events: 

 Kittitas County Cattlemen Annual Meeting, September 30, 2017 (~15 attendees) 

 Organization of Kittitas County Hay Growers and Suppliers Annual Meeting, 

February 21, 2018 (~45 attendees) 
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 KCCD and Farm Bureau Joint Annual Meeting, 

February 22, 2018 (40 attendees) 

 KCCD Caribou Creek Landowner Meeting 

August 7, 2018, (10 Attendees) 

 Kittitas County Fair, August 30- September 3, 

2018, (66,407 attendees) 

In addition, KCCD maintains a webpage dedicated this 

RCPP project (http://www.kccd.net/rcpp.htm) for 

producers to access information and learn about sign-

ups. Also, KCCD discussed the RCPP project with the Kittitas Voluntary Stewardship 

Program (VSP) Watershed Group as an avenue to 

implement practices recommend by VSP. The 

Watershed Group includes representatives of the Kittitas 

County Cattlemen, Kittitas County Farm Bureau, 

Organization of Kittitas County Hay Growers and Suppliers, and producers from different 

areas and farm types (e.g. dryland, irrigated, upper county, lower county).  

E. Monitoring 

This project leans heavily on existing monitoring programs in the watershed including 

monitoring of fish runs, stream flow, and water quality as well as conservation practice 

implementation on agricultural lands impacting critical areas. 

The KCCD monitors stream flow on Manastash Creek as part of the Manastash Creek 

Restoration Project. This summer season was especially dry and stream flows were even 

lower than the 2015 drought year. The Kittitas Reclamation District’s stream 

supplementation program was essential to keeping water flowing in Manastash Creek and 

several other tributaries to the Yakima River. Their supplementation of Manastash Creek is 

closely coordinated with the operation of the irrigation water diversions and the water 

placed in the Trust Water Rights Program to benefit instream flow. 

The Yakama Nation and Washington Department of Fish & Wildlife monitor fish runs in 

the Yakima and several key tributaries through the Yakima Klickitat Fisheries Program 

(YKFP). In the mainstem Yakima River, the Prosser dam (lower Yakima) and Roza (Upper 

Yakima) recorded falling steelhead returns between 2016/2017 and 2017/2018 seasons1. At 

Prosser there were 1617 adult steelhead in 2016/2017 and 1381 in 2017/2018. Roza Dam 

saw 247 followed by 144 at Roza Dam in the same time periods. In the preceding decade, 

those numbers had been as high as 6,000 at Prosser and 400 at Roza, after historic lows in 

the 1990s. Although this data is interesting in reviewing trends, it is the individual tributary 

fish detections that is most valuable in showing the impact of restoration projects. In 

Manastash Creek, the second season following the removal of the last fish passage barrier 

(occurred in November 2017) continues to show use in the upper watershed by adult 

                                                           
1 Data retrieved from the Yakima Klickitat Fisheries Program website at http://ykfp.org/docsindex.htm on 
October 30, 2018. 

Figure 4 KCCD Booth at the Kittitas County 
Fair over Labor Day Weekend. RCPP was a 
feature of the display. 

http://www.kccd.net/rcpp.htm
http://ykfp.org/docsindex.htm
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steelhead. This indicates the value of working to remove fish passage barriers and restore 

access, actions that are a focus of this RCPP project through partner contributions. 

Water quality monitoring is ongoing in the upper Yakima with the Kittitas County Water 

Purveyors continuing to sample streams and canals for turbidity. In 2019, it is expected that 

the Washington Department of Ecology will conduct TSS and turbidity monitoring as a 

final report card for the Upper Yakima Suspended Sediment TMDL. The KCCD and other 

partners are planning to assist Ecology with the effort and utilize the data to document 

impacts of the installed conservation practices. 

In addition to existing monitoring efforts, the KCCD worked closely with the Kittitas 

County Voluntary Stewardship Program (VSP) Watershed Group to complete a VSP Work 

Plan2. This work plan addresses agricultural activities and defined critical areas. A primary 

critical area is fish and wildlife habitat conservation areas which emphasize anadromous 

fisheries. In the Upper Yakima watershed, nearly all of the agricultural activities directly or 

indirectly impact anadromous fish (e.g. steelhead, spring chinook, coho, etc.). The VSP 

Work Plan sets goals and benchmarks for the protection and enhancement of critical areas 

while maintaining agricultural viability. The VSP Work Plan sets out a process for 

gathering information from producers and reporting back on a 2-year, 5-year and 10- year 

schedule. The Work Plan was completed and approved in May 2018.  KCCD staff 

immediately began working to fill data gaps, one of which was the crop mapping in the 

County. It had been previously completed by the Washington Department of Agriculture 

and, while the data on orchards, row and hay crops was thorough, the irrigated livestock 

pastures were often left out. Also, the crop pattern data was last collected in 2015, which 

was severe drought year. The data update is nearly complete, adding to important 

information needed to track the impacts of installed conservation practices.   

III. PARTNERSHIPS 

The partners of this RCPP project include the KCCD as the lead for activities in the Upper 

Yakima watershed. KCCD coordinates directly with those partners who’s administrative, 

technical and financial assistance are committed to success of this RCPP project. KCCD 

and the Yakama Nation also provide regular reports to the Yakima Basin Integrated Plan 

(YBIP) and Yakima River Basin Water Enhancement Project (YRBWEP) Workgroup 

quarterly which is shared via email with 400 interested parties (including all partners of 

this project). In addition, KCCD reports monthly to the Yakima Tributary Access & 

Habitat Program Core Team; and shares information at other relevant local meetings where 

existing partners or new potential partners are in attendance. 

KCCD has also participated in various meetings of local partners including a Conservation 

Forum, a meeting regarding the Kittitas Reclamation District’s (KRD) stream 

supplementation program, and a meeting specific to potential easement projects. The 

Conservation Forum (June 15, 2018) was attended by ten partner organizations and 

included presentations about projects and available funding for all partners for projects 

                                                           
2 VSP Work Plan is available here: http://www.kccd.net/VoluntaryStewardship.htm 
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from floodplain restoration to stream and riparian habitat improvements to forest health 

and fuels reduction. The KRD meeting (July 16, 2018) was attended by seven partner 

organizations to discuss coordinating restoration projects in and with the KRD stream 

supplementation sites.  The Easements meeting (August 3, 2018) was attended by eight 

partners including two land trusts (Forterra and Kittitas Conservation Trust), two water 

trusts (Washington Water Trust and Trout Unlimited), Kittitas County, KCCD, 

Washington Department of Fish & Wildlife, Yakama Nation, and NRCS. Potential 

easement projects and funding sources were discussed.  At all three of these meetings, 

KCCD presented information about the RCPP project and funding. 

The administrative, outreach and monitoring components have primarily been funded by 

the Washington State Conservation Commission and the KCCD’s local funds.  See Table 1 

for a detail list of these contributions. 
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Table 1. Administrative, Outreach, and Monitoring Contributions 

Partner & Category Activity FY18 

Contribution 

Previously Reported 

Contributions3 

Total 

Contributions 

Kittitas County 

Conservation District - 

Administration 

KCCD Rates (local) funding for overhead for all RCPP 

technical assistance staff time, and prior to April 2018 for 

administrative activities for District Manager, Financial 

Manager including reimbursement requests, reporting, etc. 

$12,626 $4,826 $17,452 

Kittitas County 

Conservation District - 

Outreach 

KCCD Rates (local) funding for District Manager time for 

outreach at Kittitas County Hay Growers annual meeting, 2018 

Calendar, Website, etc. 

$2,414 $2,531 $4,945 

WA State Conservation 

Commission - 

Administration, 

Outreach and 

Monitoring 

RCPP Contribution Grant - Funding of administrative activities 

for District Manager, Financial Manager including 

reimbursement requests, reporting, etc.; and for outreach and 

monitoring activities. 

$5,453 

 

$5,453 

WA State Conservation 

Commission - Outreach 

Implementation Grant- Funding of outreach activities 

(newsletter, website, County Fair). 
$775 

 
$775 

WA State Conservation 

Commission - Outreach 

and Monitoring 

Voluntary Stewardship Program - Facilitation of a Watershed 

Group and writing a work plan address protection and 

enhancement of critical areas where agricultural practices 

occur and maintaining the viability of agricultural. 

$117,519 $10,886 128,405 

WA State Department of 

Ecology - Monitoring 

Grant to Kittitas Reclamation District for Stream 

Supplementation efforts 
$22,592 

 
$22,592 

Total Administration, Outreach & Monitoring $161,379 $18,243 $179,622 

 

KCCD and partners continue to develop and implement projects that achieve Objective 1 of the RCPP project including irrigation 

improvement projects, fish screen installations, fish passage improvements, and riparian habitat improvements. Table 2 below summarizes 

the technical assistance activities and contributions and Table 3 summarizes the financial assistance contributions of all partners. The 

contributions are primarily what was expected, although new projects and activities have emerged since the RCPP agreement was 

                                                           
3 Previously reported contributions for technical assistance have been modified slightly to correct inadvertently missing contributions. 
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executed in 2017.  The Kittitas Reclamation District (KRD) is working to complete canal lining projects that will benefit both the 

producers on their system and instream flow as a portion of the water saved will be placed in Manastash Creek. In the next fiscal year, 

there will also be contributions through the Fish Barrier Removal Board, a relatively new entity managed by the Washington Department 

of Fish & Wildlife.  KCCD was awarded a grant to address an irrigation diversion that is unscreened and fish passage barrier. This funding 

source is being pursued for additional similar projects with producers in the Kittitas Valley.  

 

Table 2. Partner funded technical assistance activities and contribution amounts for Objective 1 of the RCPP project in the Upper Yakima priority area. 

Partner & Category Activity 

FY18 

Contribution 

Previously Reported 

Contributions4 

Total 

Contributions 

Kittitas County 

Conservation District - 

Technical Assistance 

Yakima Tributary Access & Habitat Program - fish 

screen/passage/habitat project identification, development, and 

design 

$204,722 

 

$59,377 

 

$264,099 

WA Department of 

Ecology - Technical 

Assistance 

Manastash Creek flow and diversion monitoring and pipeline 

operations 
$17,871  $17,871 

WA Department of 

Ecology - Technical 

Assistance 

Technical assistance with implementation of riparian planting 

at Reed Diversion removal site 
$7,275 $10,935 $18,210 

WA Department of 

Ecology - Technical 

Assistance 

Continuing design of Reed Pipeline Extension $119,973 $65,296 $185,269 

WA Department of 

Ecology - Technical 

Assistance 

Anderson Ditch Pipeline project –assistance with project 

design and implementation 
$44,905 $14,042 $58,947 

WA Department of 

Ecology - Technical 

Assistance 

Stockwater Acquisition on Manastash Creek – continuing to 

work with producers and partners to structure an acquisition of 

stockwater that maintains producers water rights 

$1,279 $474 $1,753 

WA Department of 

Ecology - Technical 

Assistance 

Grant to Kittitas Reclamation District for South Branch lining 

project 
$44,368  $44,368 

                                                           
4 Previously reported contributions for technical assistance have been modified slightly to correct inadvertently missing contributions. 
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WA State Conservation 

Commission - Technical 

Assistance 

Irrigation Efficiencies Program – Technical assistance to 

continue to identify and develop projects for this program. 
$13,613 $12,958 $26,571 

WA State Conservation 

Commission - Technical 

Assistance 

Implementation Grant  – Technical assistance to local 

producers participating in small project cost share and to 

provide general assistance related to water quality 

improvements. 

$8,829 $6,675 $15,504 

WA State Conservation 

Commission - Technical 

Assistance 

Natural Resources Investment – Technical assistance to local 

producers participating in project cost share related to water 

quality improvements. 

$1,640 $1,752 $3,392 

WA State Conservation 

Commission - Technical 

Assistance 

Cultural Resources  – Technical assistance funding to complete 

cultural resources reviews for Natural Resource Inventory and 

Implementation grant cost share projects. 

$6,690 $18,360 $25,050 

WA State Conservation 

Commission - Technical 

Assistance 

RCPP Contribution Grant - Technical assistance to local 

producers for projects achieving objectives of RCPP project 
$14,989 

  

$14,989 

  Total Technical Assistance $486,156 $189,869 $676,023 

 

Table 3 Partner funded financial assistance contributions for Objective 1 in the Upper Yakima for FY2018. 

Partner & Category Activity Contribution 

Conservation Practices 

Implemented 

Previously 

Reported 

Contributions 

Total 

Contributions 

Kittitas County 

Conservation District 

- Financial 

Assistance 

Yakima Tributary Access & Habitat Program 

- cost share/construction funds for riparian 

planting maintenance, fish screen (river 

screens and gantry) and pump station 

$48,986 

587- Structure for Water 

Control (fish screen) (2 each) 

533 - Pumping Plant (1 each) 

$5,790 $54,776 

Kittitas County 

Conservation District 

- Financial 

Assistance 

KCCD Rates (Local) funds for 

Polyacrylamide Cost Share Program (3 

Producers) 

$1,060 
450 - Anionic Polyacrylamide 

(PAM) Application. (175 Ac.)  
$3,104 $4,164 

Kittitas County 

Conservation District 

- Financial 

Assistance 

KCCD Rates (Local) funds for Critical Area 

Planting (1 Producer) 
$890 

342 - Critical Area Planting 

(0.1 Ac.) 
 $890 
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WA State 

Conservation 

Commission - 

Financial Assistance 

Implementation Grant – Cost share 

assistance to local producers participating in 

small project cost share to provide general 

assistance related to water quality 

improvements. (3 producers) 

$11,000 

443 - Pipeline (2,150 feet) 

442- Sprinkler (12.27 Ac.) 

533 - Pumping Plan (3 each) 

 $11,000 

WA State 

Conservation 

Commission - 

Financial Assistance 

Natural Resources Investment – Financial 

assistance to local producers for project cost 

share related to water quality improvements. 

(1 producer) 

$29,082 

443 - Pipeline (1,760 feet) 

442- Sprinkler (20 Ac.) 

533 - Pumping Plant (1 each) 

$100,000 $129,082 

Kittitas County 

Public Works - 

Financial Assistance 

Local Road funds for Polyacrylamide Cost 

Share Program (3 Producers) 
$1,602 

450 - Anionic Polyacrylamide 

(PAM) Application. (257 Ac.)  
$275 $1,877 

WA Department of 

Ecology - Financial 

Assistance 

Anderson Ditch pipeline – final payment for 

materials for the installation of a pipeline 

serving 6 producers 

$122,427 
430 – Irrigation Pipeline (1960 

feet) 
 $122,427 

WA Department of 

Ecology - Financial 

Assistance 

Reed Diversion Removal – Bank 

stabilization work and maintenance of 

riparian plantings. (2 landowners) 

$11,014 

580 - Streambank and 

Shoreline Protection. (50 

Ft.)612 Tree/Shrub 

Establishment (0.25 ac) 

 $11,014 

WA Department of 

Ecology - Financial 

Assistance 

MWDA Diversion – Pump and fish screen 

installation. (1 landowner) 
$2,656 

533- Pumping Plant (1 each) 

587- Structure for Water 

Control (fish screen) (1 each) 

 $2,656 

WA Department of 

Ecology - Financial 

Assistance 

Grant to Kittitas Reclamation District for 

Stream Supplementation efforts 
$22,592 

587- Structure for Water 

Control (1 each) 
 $22,592 

WA Department of 

Ecology - Financial 

Assistance 

Grant to Kittitas Reclamation District for 

North Branch Lining Project 
$210,000 428 - Canal Lining  $210,000 

  Total Financial Assistance $461,310  $106,169 $570,478 

 

 

KCCD and partners also continue to develop projects that achieve Objective 2 of the RCPP project including easements and property 

acquisition in priority areas including floodplains, floodways, and agricultural lands. Table 4 below summarizes administrative, technical 

and financial contributions to this objective. 
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Table 4 Partner funded activities and contribution amounts for the reporting period for Objective 2 of the RCPP project in the Upper Yakima priority area. 

Partner & 

Category Activity Contribution 

Previously 

Reported 

Contributions 

Easement or Land 

Acquisitions 

Total 

Contributions 

Kittitas County 

Conservation 

District - 

Administration 

KCCD Rates (local) funding administrative 

activities including meetings with NRCS staff, 

discussions with partners, etc. $1,671 

  

$1,671 

Kittitas County 

Flood Control Zone 

District – Financial 

Assistance 

Purchase of floodplain property on Ringer Loop to 

restore floodplain connection with Yakima River 
$299,025 

 39.78 Acres in Yakima 

River Floodplain 
$299,025 

Kittitas County – 

Financial Assistance 

Purchase of the Teanaway Valley Family Farm5 

property including 215 acres of agricultural land 

with a water right. 

 $382,584 

215 acres adjacent to 

the Teanaway 

Community Forest and 

including 9.2 acres of 

rearing and spawning 

habitat, 37.4 acres of 

riparian forest and 

wetland. 

$382,584 

Department of 

Ecology – Financial 

Assistance 

Purchase of the Teanaway Valley Family Farm6 

property including 215 acres of agricultural land 

with 0.6 miles of the Teanaway River and a water 

right. 

 $500,000 $500,000 

Total for Reporting Period $  300,696 882,584  $1,183,280 

 

 

Cumulatively, the contributions from Partners total $2,609,403 to date. This is nearly 28% of the total contributions for the RCPP project.  

                                                           
5 Contributions were reported in the FY2017 Annual report at $2,473,000, however that total amount included federal funds and funds that had been matched to 
other federal funds. 
6 Contributions were reported in the FY2017 Annual report at $2,473,000, however that total amount included federal funds and funds that had been matched to 
other federal funds. 
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IV. INVOICING 

Invoicing has occurred for technical assistance completed by the KCCD in conducting 

the EQIP sign-up and subsequently working on conservation plans and contracts for the 

applications received and for technical assistance for the ACEP-ALE sign-up. KCCD 

also utilized a contract archeological firm to complete the surveys and reports for 

Section 106 compliance.  

The following invoices were submitted:  

October 1, 2017 - December 31, 2017 $8,929.36 

January, 2018     $4,514.72 

February, 2018    $5,970.57 

March, 2018     $3,880.62 

April, 2018     $4,119.86 

May, 2018     $2,323.54 

June, 2018     $2,277.14 

July, 2018     $12,501.93  

August, 2018     $17,747.56  

     Total $66,138.38 

 

 

 

 

 

 

 

 


